The Center for Urban Agriculture at FAIRVIEW GARDENS



Board of Directors

Adrianne Davis Adam Green Perrin Pellegrin Selma Rubin Arjun Sarkar Doug Steigerwald

National Advisory Board

Wendell Berry Yvon Chouinard Wes Jackson Russell Petersen Anthony Rodale Alice Waters

Staff

Mark Tollefson Executive Director Toby McPartland Farm Manager Melissa Gomez Marketing Manager

Salvador Gomez-Ochoa Manuel Gomez-Ochoa Javier Gomez-Ochoa Luis Velasquez Castellanos Field Grew

Michael Ableman Founder and Executive Director Emeritus

598 N. Fairview Avenue Goleta, CΛ 93117 Phonc (805) 967-7369 Fax (805) 967-0188

E-mail: info@fairviewgardens.org www.fairviewgardens.org November 1, 2010

Scott Kolwitz, Senior Planner City of Goleta – Planning & Environmental Services 130 Cremona Drive Goleta, Ca 93117

Re: Fairview Gardens November Progress Report

Dear Scott:

The following is our November 2010 Progress Report for the Fairview Gardens CUP.

Our CSA program wraps up the week of Thanksgiving, and we get to change gears with the farm, so we can prep and plant for spring of next year.

We had our first budget meeting on the 20^{th} of October to pass our 2011 budget. We will complete the task at our November board meeting on the 17^{th} of November.

Our Adult Classes for next year are taking better shape. Our class series will be called "Urban Homesteading", and will feature many great teachers from our Santa Barbara area who will be able to share about the passions they have. For example we will be holding bee keeping classes, composting, worm bins, garden preparation and planning, backyard chickens and more. The classes will be posted on our web site soon.

Our progress report on Phase 5 and fundraising follows:

Total Fundraising Accomplishments since C.U.P issuance (7/1/08):

Beginning Balance Total Funds Raised to	\$3,382.74 \$332,667.24
Date for Phases 1 – 5:	\$332,007.24
Total Funds	\$332,667.24
Expended to Date for	•
Phases 1 – 5:	
Total Funds Available	\$3,382.74
for Phase 5	
Completion:	
Total Estimated Cost	\$2,500,000.00
for Phase 5	
Completion:	
Total Funds Needed	\$2,496,617.26
for Phase 5	
Completion:	

In-Kind Contributions

- Suzanne Elledge Planning and Permitting Services (Planning Services)
- Thompson Naylor Architects (Architectural Services, Discounted Rate)
- Victor Schumacher (Architectural Services)
- Allen Associates (Project Management, Potential Builders, Discounted Rate)
- Penfield and Smith (Survey and Engineering Services)
- Wilson Environmental Landscape Design (Landscape Design)
- Phillip Seymour (Legal Counsel)
- Dennis Elledge (Building Contractor / Project Management)
- Matt Dobberteen (Planning Fees)
- Marborg Industries (Waste Management, Discounted Service)
- Hayward Lumber (Materials Donation/Discount)
- Harriet Eckstein (Graphic Design)
- Martin Camp (Carpentry and Construction)
- Mr. Pink the Computer Shrink (Technical support)
- Susan Moriarty (Legal Councel)

As always, the farm board and management are meeting regularly to work on strategizing and fundraising for the remaining Phase Five. Please feel free to contact me with any questions.

Thank you, Mark Tollefson Executive Director The Center for Urban Agriculture at Fairview Gardens 805-967-7369 mark@fairviewgardens.org